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EXHIBIT M

. PROCEDURES AND SEQU_EN_CES OF ACTIONS TO BE FOLLOWED IN DEVELOPING DESIGN
: OF BANK PROTECTION ON THE SACRAMENTO RIVER . B

1. Written assurances of local cooperation on the Sacramento River Bank
Protection Project were furnished to the Sacramento District (hereafter
called the District) by the State Reclamation Bosrd (hereafteri»called-

the Board) on December 6, 1962,

2. A reconnaissance will be made yeeirly by representatives of-the
District, the Board, and Department of Water Resources to determine the

. priority of sites which will be used in making up each separate unit of

work for  the Sacramento River Bank Protection Project. Agreement will
be reached between the District and the Board as to the relative priority

by which the individual sites will be repaired. The District will write

the Board furnishing the suggested list of sites. The Board will review
and reply as appropriate. The sites will then, insofar as possible, be
grouped geographically into project (contract) units. After the fiscal
year funding has been determined, the District and the Board will meet
and jointly develop a schedule in conformity with the priority and the
procedures outlined. herein. ‘ - L

3. Initiation of surveys (30 months before adverti sing) Prior to
initiation of the survey, a joint reconnaissance will be made by repre-
sentatives of the District, the Board, and Department of Water Resources.
The District, the Board, and Department of Water Resources at this time

- will each essign a "liaison" engineer who will coordinate all activities

in connection with each project unit. The Board will also assign a land
agent at this time. Subsequent to the joint reconnaissance, a formal
memorandum will be made by the District which will delineate any features
not normally included in the survey. The surveys by the District shall
include all of the items listed in the formal memorandum and shall also
include the following: : , , '

a. All structures such as pipes, ramps , fences, buildixigs, ete,
As required.

b. Lateral limits shall be determined individually for each site
of work. . ‘

c. Cross sections as required by the proposéd work at each site
vhich shall include the existing levee.

d. Structural cross sections as required by the proposed work at
each site. : : :

e. Traverses shall be based on the Califarnia State Coordinate System
and shall derive from the horizontal control traverses Previously made by
the Board where applicable. Upon completion of the control traverses by
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the District, the District will furnish to the Board deS(:riptiens of the
monumentation for use as aerial photography control. The Board will then
obtain vertical aerial photography for subsequent scale controlled enlarge-

‘ments., Negatives will be availsble and enlargements will be furnished to

the District. Three sets of traverse computations shall be furnished by
the District to the Board.

4. Request for right-of-entry for surveys (50 months before advertising)
The District will make a written request (by project units) to the Board
for rights of entry for survey and exploration purposes. The Bosrd or
DWR will formally transmit the rights of entry to the District as they
are secured from the property owners,

5. Topographic Maps (23 months before advertising) As soon as the
District completes the survey and has prepared the topographic maps
(average time required 6 months), the District will furnish paper .
reproducible prints to the Board. The Board will initiate any necessary
property line surveys at this time using the topoe;raphic maps on which

to base the limits of the Board's work.

6. Proposed plan of improvement (17 months prior to advertising) The
District will develop and furnish to the Board by letter, paper reproducible

"prints of the proposed plan of improvement. These plans are for the purpose

of furnishing the Board information for their use in engineering reconnais-
sance and discussions with the la.ndowners and will show:

a. Crowns of the levee and levee toes (by offset tab)
be Typica.l sections. |
[ Approximate areas needed for eonstruction.
- d. Preliminery structural sections.
e. Preliminary spoil and borrow quantities.

7. Preliminary contacts with landowners (17 months prior to advertising)
The Board will continue to conduct field reconnaissances and discussions
with the affected property and utility owners with a view to reaching
agreement on necessary modifications or relocation of facilities. Right-
of -way personnel of the Board may participate in the field reconnaissances.
The Board will finalize the location of borrow and spoil areas and specify
the conditions in which they will be left upon completion of the contract
work. They will also designate temporary access routes needed for use
during construction as well as permanent access routes (when necessary)
for maintenance after construction. On those properties where it is not
possible to reach timely sgreement with the owners -concerned, the Board
will decide on the modifications desired and promptly advise the District
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‘secured 8 months before advertising.

80 that their effect can be included in the design. This information will

be progressively furnished the District. . At this time the Board will
progressively conduct such preconstnxction pump tests as are considered
necessary.

8. Appraisal work (16 months prior to advertising) The Board will

initiate appraisal work upon receipt of the District's Proposed Plan of
Improvement. Appraisal reports will be completed and all approvals

~

9. Preliminary plans '(1.3 months prior to edvertising) The District will
furnish the Board one set of paper reproducibles showing the minimum take.
line required for the work. These plans will contain at least the
following information and will be as near a final design as is possible
at this time:

a. If required the centerline of the proposed levee, including
transitions. .

b. Crdwnrand‘toes of existing levee.
" ¢. Tick marks at 100-foot intervals.
d. Minimum teke line.

(1) At locations where a levee setback is required to provide for

- the placement of the stone protection, the take shall extend from the
~ landside toe of the new levee riverward to the mean low water line.

(2) At locations where there 1s 1tttle or no riverside berm, the -
take line shall extend from the landside toe of the existing levee
riverward to the mean low va'ber line.

(3) At locations where there is an existing riverside berm which
has been developed for use by the owner, the take shall consist of a
20~foot strip parallel and edjacent to the top of the new stone protec-
tion as well as the existing levee from landside toe to waterside toe.
Where the berm is undeveloped, the 20-foot strip will salso be acquired
as well as the existing levee from landside toe to waterside toe and,
dependent upon the width of the existing berm, consideration will be given
to obtaining rights over the entire berm area. Necessary rights will be
acquired to provide access to the 20-foot strip. '

(4) Teke lines shall be carried through ramps.

e. Extent of all proposed ramps, 1nclud1ng the actual limits of fi11,
shall be shown on the plans.

f. Structure designs.
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‘g Irrigation and drainage ditches and other facilities to be removed

. or relocated

h. Location and extent of borrow and spoil areas.
1. Location of access roads.

10. Appraisal Maeps (11 months prior to advertising) The Board will
identify the additional teke lines required for relocations and review
the proposed project take lines. They will formally provide comments
to the District within 2 months after receipt of the preliminary plans.

- If deemed necessary a joint field reconnaissance will be conducted with

the District to clear up problems. The appraisal maps will be completed
using the take lines finally agreed upon and the additional takes .
required for relocations. These appraisal maps will show the property.
lines, owners’ names, approximate areas and the limits of the necessary
right-of-way. The appraisal maps will be completed 11 months before
advertising and will be the basis for final appraisal. Appraisal maps
will at this time be furnished to the District by letter so that the
right-of -way linesymay be shown on the contract drawings. '

11. Right-of-Way Engineering (11 months before advertising) Right-of-
Way Engineering will complete legal property descriptions so that ‘
negotiations can start 8 months before advertising.

12. Negotiations (8 months before advertising) The Board will start
negotiations with property owners for property rights as soon as the

‘right-of way maps, descriptions, and appraisals have been completed and

will furnish copies of the right-of-way documents pProgressively to the
District. Four months before advertising the Board will inform the
District of those parcels that will have to be condemned and will advise
the District of any changes resulting from negotiations. (Changes will
be held to the minimum.,) .

13, Preliminary Contract Plans and Specifications (3 months before
aedvertising) Upon completion of the contract plans and specifications

4 sets of each will be furnished the Board by formal letter for concurrent
review by the District and Board. (Such review will be limited to a

two week period.) The review will include a Joint field reconnaissance

by the Board, District, and DWR personnel to check. the plans against field
conditions with the intent of reaching agreement on plans and specifica-
tions. Upon completion of the review the contract plans and specifications
will be modified as necessary, assembled in final form and transmitted to
the District's higher authority for approval. (2 months before advertising)

14. Condemnation (3 months before advertising) The Board will initiate
condemnation proceedings approximately 3 months before advertising.
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1S. Rights-of-Way (2 weeks prior to advertising) . All right-of-way
contracts not previously furnished, orders of possession, and certifica-:
tion that all rights-of-way are available for construction shall be
furnished the District by the Board two weeks before the scheduled -
advertising date,

16. Board Requirements for Contract Plans and SPecifications (3 weeks
before advertising) Before advertiging the Board will informally notify
the District of the number of sets of full and half size plans a.nd ‘
specifications that will be required for Board use.

AR

17. Contract Plans and Specifications (O months) The requested number
of sets of plans and specifications, as issued, will be furnished formally
to the Board by the District for record purposes concurrently with the
. advertising of the work. Within 1 month after the award of the contract
( the District will furnish the Board one set of chronoflex reproducibles
’ of the contract plans together with any addendums issued during the
~ advertising period.

o,
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